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ELITE S-2 PIM Schedule
Flight 13A.1 - Increment 15

Print date: 9/18/06
Last update: 8/31/06

Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2006 [2007
Date @2 [ 03 [ o4 | o1 | 02 [ o3 [ o4 | o | 02 [ o3
Group_1: 0 Increment/Launch 3/9/07 8/31/07
1 REF2.080 Increment 15 3/9/07 8/31/07 39 g
2 REF1.01500 13A.1 Launch 6/12/07 6/12/07 6/12 @
Group_1: 0. Earned Value Milestones 7/22/05 1/11/07 v \\)
4 EV0040.03400 ELITE-S2 (13A.1) Status Post CDR (a4) L-18 12/12/05  9/21/05 9/21/05 9/21 f
5 EV0050.03400 ELITE-S2 (13A.1) Verification Prep (b) L-13 5/12/06 7122105 7122105 7122 f
6 EV0060.03400 ELITE-S2 (13A.1) H/W Delivery Review (c1) L-8 10/12/06  5/25/06 5/25/06 5/25 f
7 EV0070.03400 ELITE-S2 (13A.1) LPA/CoFR Prep (c2) L-5 1/12/07 1/11/07 1/11/07 1/11 @
Group_1: 1. Project Milestones 5/1/03 7/20/05 :@
9 501A-002.03400 ELITE-S2 (13A.1) PDR L-36 6/12/04 5/1/03 5/1/03
10 501A-010.03400 ELITE-S2 (13A.1) CDR L-24 6/12/05 7/20/05 7/20/05 7120 v
Group_1: 2. Safety 10/21/03 7/25/06 \\)
12 501A-006.03400 ELITE-S2 (13A.1) Phase 0/l FSR DP Ph o/l 6/27/04 10/21/03 10/21/03
FSR-45
13 501A-007.03400 ELITE-S2 (13A.1) Phase 0/l FSR PDR+2 8/11/04 12/5/03 12/5/03
14 501A-012.03400 ELITE-S2 (13A.1) Phase Il FSR DP Ph Il FSR 6/26/05 5/16/05 5/16/05 16 A
-45 Days
15 501A-013.03400 ELITE-S2 (13A.1) Phase Il P/L FSR CDR+2 8/10/05 6/30/05 6/30/05 6/30 f
16 501B-031.03400 ELITE-S2 (13A.1) Phase lll FSR DP Phlll FSR 6/26/06 3/15/06 3/15/06 3/15 A
-45 days
17 501B-032.03400 ELITE-S2 (13A.1) Phase lll FSR L-10 8/10/06 5/17/06 5/17/06 5/17 f
18 501B-046.03400 ELITE-S2 (13A.1) Phase lll GSR DP Phlll GSR 9/26/06 5/1/06 5/1/06 5/1 A
-45 days
19 501B-047.03400 ELITE-S2 (13A.1) Phase lll GSR L-7 11/10/06  7/25/06 7/25/06 7125 @
Group_1: 3. CoFR 1/25/07 3/8/07 W
21 501B-078.03400 ELITE-S2 (13A.1) LPA Input L-12 weeks  3/20/07 1/25/07 1/25/07 1/25 A
22 501B-085.03400 ELITE-S2 (13A.1) CoFR Endorsements L-6 weeks 5/1/07 3/8/07 3/8/07 3/8 A
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SN monL ¢
Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2006 [2007
Date 0 | 03 | o4 | o1 [ o2 | o3 | o4 | o1 [ 02 [ @3
Group_1: 4. Research & Mission Integration 9/9/03 2/28/06 \\)
24 501A-001.03400 ELITE-S2 (13A.1) Export Control Letter PDR 6/11/04 9/9/03 9/9/03
(P,A;SS)
25 502A-007.03400 ELITE-S2 (13A.1) Export Control Letter L-35 (P,A) 7/11/05 10/8/04 10/8/04
Concurrence L-23 (SS)
26 501A-003.03400 ELITE-S2 (13A.1) PIA (P) L-14 (s) 6/11/04 6/8/05 6/8/05 6/8 v
PDR
27 501A-003A.03400 ELITE-S2 (13A.1) PIA CR Release L-13 (s) 5/12/05 6/13/05 6/13/05 6/13 .
CDR-1
28 501A-003C.03400 ELITE-S2 (13A.1) PIA PMIT Approval L-11.5 (s) 6/27/05 8/12/05 8/12/05 8/12 .
CDR+1/2
29 502A-008.03400 ELITE-S2 (13A.1) PIA (B/L) CDR+1 7/13/05 8/17/05 8/17/05 8/17 .
(P,SS,A)
30 501A-004.03400 ELITE-S2 (13A.1) Hardware ICD (P) PDR (P,A) 4/12/06 7/20/05 7/20/05 7120 v
L-14 (SS)
31 501A-004A.03400 ELITE-S2 (13A.1) Hardware ICD PEI Internal CDR-1 (P,A) 4/27/06 11/1/05 11/1/05 11/1 .
Review Start L-13.5 (SS)
32 501A-004C.03400 ELITE-S2 (13A.1) Hardware ICD PECP Approval CDR+1/2 6/12/06 12/21/05 12/21/05 12/21 .
(P,A) L-12
33 501B-001.03400 ELITE-S2 (13A.1) Questionnaire 1-18 9/7/05 9/20/04 9/20/04
34 501B-012.03400 ELITE-S2 (13A.1) PVP L-14 (SS) 4/12/06 1/1/06 1/1/06 1/1 A
35 502B-014.03400 ELITE-S2 (13A.1) PVP (B/L) L-12 (SS) 6/12/06 2/28/06 2/28/06 2/28 .
Group_1: 5. Payload Engineering Integration 7/6/04 1/26/07 \\)
37 501B-023.03400. As-Built Hardware Certification L-4.5 1/26/07 12/15/06 12/15/06 12/15 v
SYS-ER-001
38 501A-011.03400 ELITE-S2 (13A.1) HFIT Hardware Eval (P) CDR (P,SS) 6/12/05 716104 716104
39 501B-033.03400 ELITE-S2 (13A.1) HFIT Final Hardware Evaluation L-10 8/12/06 5/25/06 5/25/06 5/25 A
(PD Input) (P,s,SS)
40 503-004.03400 ELITE-S2 (13A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 9/10/06 7/18/06 7/18/06 7/18 O
41 501B-044.03400 ELITE-S2 (13A.1) P/L Exceptions L-7.5 10/26/06  9/14/06 9/14/06 9/14 2
42 501B-008.03400 ELITE-S2 (13A.1) Configuration DS (B/L) - L-15.5(SS)  2/25/06 7125106 7/25/06 7125 A
MPLM/SpaceHab
43 501B-039.03400 ELITE-S2 (13A.1) Configuration DS (U/D) - L-8 (SS) 10/10/06  7/15/06 7/15/06 7115 A
MPLM/SpaceHab - Subkit Data
44 501B-067.03400 ELITE-S2 (13A.1) Configuration DS (U/D) - L-5(SS) 1/10/07 10/15/06 10/15/06 10/1E A
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data
45 501B-021.03400 ELITE-S2 (13A.1) Configuration DS - Schematics L-12 (SS) 6/12/06 5/1/06 5/1/06 5/1 A
P)
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Date 02 | 03 Q4 | o1 [ o [ 03 [ o4 | o1 [ 02 [ 03
46 501B-043.03400 ELITE-S2 (13A.1) Configuration DS - Schematics  L-7.5 (SS) 10/26/06  7/15/06 7/15/06 7/15 A
(B/L)
47 501B-019.03400 ELITE-S2 (13A.1) Configuration DS - On-Orbit L-12 (SS) 6/12/06 6/1/06 6/1/06 6/1 A
Configuration Drawings (B/L)
48 501B-041.03400 ELITE-S2 (13A.1) Configuration DS - On-Orbit L-7.5 (SS) 10/26/06  7/25/06 7/25/06 7125 A
Configuration Drawings (U/D)
49 501B-020.03400 ELITE-S2 (13A.1) Configuration DS - Main Unit Top L-12 (SS) 6/12/06 5/1/06 5/1/06 5/1 A
Assy Drawing
50 501B-042.03400 ELITE-S2 (13A.1) Configuration DS - Main Unit Top L-7.5 (SS) 10/26/06  7/25/06 7/25/06 7125 A
Assy Drawing (U/D)
51 501B-053.03400 ELITE-S2 (13A.1) Configuration DS - P/L Transfer  L-6 (SS) 12/10/06  9/15/06 9/15/06 9/15 zx
Dwgs/Regms (B/L)
52 501B-029.03400 ELITE-S2 (13A.1) Configuration DS - Stowage L-11 (SS) 7/11/06 5/30/06 5/30/06 5/30 A
Hardware Dwgs and Installed P/L Dwgs
53 501B-050.03400 ELITE-S2 (13A.1) Configuration DS - Stowage L-7 (SS) 11/10/06  8/15/06 8/15/06 8/15 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
54 501A-018.03400 ELITE-S2 (13A.1) Drawing DS - Crew Interface CDR+4 12/10/05  5/1/06 5/1/06 5/1 v
Label Dwgs (Pre-released) OpNom Eval (P,A)
CDR+6
55 503-001.03400 ELITE-S2 (13A.1) Drawing DS - Crew Interface CDR+4.5 12/26/05  5/1/06 5/1/06 5/1 .
Label Dwgs (IPLAT Label Evaluation) (P) (P,A)
CDR+6.5
56 501B-037.03400 ELITE-S2 (13A.1) Drawing DS - Crew Interface 1-8 7/10/06 6/15/06 6/15/06 6/15 A
Label Dwgs (Released)
57 503-005.03400 ELITE-S2 (13A.1) Drawing DS - Crew Interface 1-7.5 7/23/06 7/23/06 7/23/06 7123 O
Label Dwgs (IPLAT Label Evaluation) (F)
58 501B-023.03400. ST- VERIFICATIONS: 5/18/06 1/13/05 12/15/06 \\)
E.ST
59 501B-023.03400. Structural Strength: 5/18/06 1/13/05 6/14/06 \\)
E.ST-ER-001
60 501B-023.03400. Crew Applied Loads:Margin of Safety Summary L-12 6/12/06 5/1/06 5/1/06 5/1 v
E.ST-ER-002
61 501B-023.03400. On-Orbit Depress/Repress:(Certificate of L-4.5 1/26/07 5/25/06 5/25/06 5/25 v
E.ST-ER-003 Compliance)
62 501B-023.03400. Acoustic Emission Limits: Acoustics Test Results L-9.5 8/27/06 6/1/06 6/1/06 6/1 v
E.ST-ER-005
63 501B-023.03400. Microgravity Requirement 7/16/06 10/30/06 JE—
E.ST-ER-006
64 501B-023.03400. Micro-Gravity Test/Analytical Results L-9.5 8/27/06 7116/06 7116/06 7/16
E.ST-ER-006.001 applicability TBE
65 501B-023.03400. Certificate of Compliance (CoC) L-6 12/11/06  10/30/06 10/30/06 10/30 v
E.ST-ER-006.002 appiicability TBD
66 501B-023.03400. Ground Transportation Loads: L-4.5 1/26/07 12/15/06 12/15/06 12/15 v
E.ST-ER-007
67 501B-023.03400. Fracture Control: 1/13/05 7/25/06 O
E.ST-ER-008
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Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2006 [2007
Date @2 [ o3 [ o4 | o1 | 02 [ o3 [ o4 | o1 | 02 [ @3

68 501B-023.03400. Fracture Control Summary L-11.5 6/27/06 7125106 7125/06 7/25 v
E.ST-ER-008.002

69 501B-023.03400. Securing of Threaded Fasteners: L-4.5 1/26/07 12/15/06 12/15/06 12/15 v
E.ST-ER-009

70 501B-023.03400. Pressurized Systems: 1/13/05 9/29/05 :@
E.ST-ER-010

71 501B-023.03400. ME- VERIFICATIONS: 4/30/06 12/15/06 v—
E.ME

72 501B-023.03400. ISIS Drawer Requirements: L-4.5 1/26/07 12/15/06 12/15/06 12/15 v
E.ME-ER-008

73 501B-023.03400. Payload Static Envelopes: L-4.5 1/26/07 12/15/06 12/15/06 12/15 v
E.ME-ER-009

74 501B-023.03400. EL- VERIFICATIONS: 11/29/05 1/26/07 K/\ \\)
E.EL

75 501B-023.03400. Voltage Levels: L-4.5 1/26/07 5/25/06 5/25/06 5/25 v
E.EL-ER-001

76 501B-023.03400. Reverse Current/Energy:Analysis Results L-10 8/11/06 5/25/06 5/25/06 5/25 v
E.EL-ER-003

77 501B-023.03400. Overload Protection Device: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-005

78 501B-023.03400. Current Limiting: 5/25/06 5/25/06 5/25 v
E.EL-ER-006

79 501B-023.03400. Item 1: Wire Size Analysis-Drawings L-9.5 8/27/06 5/25/06 5/25/06 5/25 v
E.EL-ER-006.001

80 501B-023.03400. Item 2: Certificate of Compliance L-4.5 1/26/07 5/25/06 5/25/06 5/25 v
E.EL-ER-006.002

81 501B-023.03400. Batteries: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-008

82 501B-023.03400. Electrical Hazards L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-010

83 501B-023.03400. Electrical Connectors L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-011

84 501B-023.03400. Electrical Connectors Mating/Demating L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-012

85 501B-023.03400. Electrical Connectors Mating/Demating (Powered)  L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-013

86 501B-023.03400. Electrical Connector Mismating Prevention L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-014

87 501B-023.03400. EMI (Conducted/Radiated Emissions):Test Results  L-9.5 8/27/06 11/29/05 11/29/05 11/29 v
E.EL-ER-015

88 501B-023.03400. EMI (Conducted/Radiated Susceptibility):Test L-9.5 8/27/06 11/29/05 11/29/05 11/29 v
E.EL-ER-016 Results

89 501B-023.03400. ESD Compatibility/Labeling L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-017

90 501B-023.03400. AC/DC Magnetic Fields:Test/Analysis Results L-9.5 8/27/06 11/29/05 11/29/05 11/29 v
E.EL-ER-019
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91 501B-023.03400. Electrical Bonding: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-020

92 501B-023.03400. Electrical Bonding of Payload Hardware: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-021

93 501B-023.03400. Electrical Bonding of Payload Structures: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-022

94 501B-023.03400. Power Circuit Isolation and Grounding: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-023

95 501B-023.03400. Signal Isolation and Grounding Requirements: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-024

96 501B-023.03400. Pin Functions MDLs/MDL Replacement/ISIS L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-026 Drawers:

97 501B-023.03400. Approved Connectors for EXPRESS Rack Payload L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EL-ER-027 Use:

98 501B-023.03400. CD- VERIFICATIONS: 4/30/06 1/26/07 v \\)
E.CD

99 501B-023.03400. RS-422, Ethernet, Analog, Discrete, Video, and L-4.5 1/26/07 5/25/06 5/25/06 5/25 v
E.CD--ER-002 Point-to-Point Interface:

100 501B-023.03400. Ethernet Signal Interface: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.CD--ER-003

101 501B-023.03400. Video Signal Interface: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.CD--ER-007

102 501B-023.03400. SW- VERIFICATIONS: 4/30/06 1/26/07 v \\)
E.SW

103 501B-023.03400. EXPRESS Rack PEHB Ethernet Interface: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.SW-ER-004

104 501B-023.03400. Software Safety Requirements for Payloads: L-4.5 1/26/07 5/25/06 5/25/06 5/25 v
E.SW-ER-006

105 501B-023.03400. Payload Display and File Transfer Req. for 6/30/06 1/26/07 N S
E.SW-ER-007 Payload App. Software:

106 501B-023.03400. Compliance with Requirements: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.SW-ER-007.001

107 501B-023.03400. Provide Copy of PAS to PSIV for Integrated L-9 9/11/06 6/30/06 6/30/06 6/30 v
E.SW-ER-007.002 Functional Testing

108 501B-023.03400. TH- VERIFICATIONS: 10/14/05 1/26/07 K/\ \\)
E.TH

109 501B-023.03400. Touch Temperature:Thermal Analysis Report L-7.5 10/26/06  6/30/06 6/30/06 6/30 v
E.TH-ER-001

110 501B-023.03400. Loss of Cooling: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.TH-ER-003

111 501B-023.03400. Pressure Relief/Vent Valve Sizing: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.TH-ER-004

112 501B-023.03400. On-Orbit Environmental Conditions: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.TH-ER-005

113 501B-023.03400. Passive Cooling/Heating of Cabin: 7/25/06 1/26/07 %4v
E.TH-ER-006
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114 501B-023.03400. Compliance with Requirements: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.TH-ER-006.001

115 501B-023.03400. Thermal Analysis Report L-11 7112/06 7125106 7125/06 7/25 v
E.TH-ER-006.002

116 501B-023.03400. ISS/Middeck Cabin Cooling Interfaces: 11/13/05 4/30/06 O:@
E.TH-ER-007

117 501B-023.03400. MTL Physical Interfaces: 10/14/05 5/25/06 v—v
E.TH-ER-010

118 501B-023.03400. Item 11b: OMRSD Requirements L-4.5 1/26/07 5/25/06 5/25/06 5/25 v
E.TH-ER-010.0111

119 501B-023.03400. GN2 Interfaces: 10/14/05 4/30/06 O:U
E.TH-ER-011

120 501B-023.03400. EN- VERIFICATIONS: 10/14/05 1/26/07 K/\ \\)
E.EN

121 501B-023.03400. lllumination Requirements-Lighting Design: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EN-ER-001

122 501B-023.03400. Laser Requirements: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EN-ER-002

123 501B-023.03400. Radiation Requirements: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.EN-ER-003

124 501B-023.03400. Atmosphere Requirements: 10/14/05 4/30/06 U:U
E.EN-ER-004

125 501B-023.03400. FP- VERIFICATIONS: 11/13/05 6/30/06 v—v
E.FP

126 501B-023.03400. Fire Protection Interface Requirements: L-10 8/11/06 11/13/05 11/13/05 11/13 v
E.FP-ER-001

127 501B-023.03400. Payload Data Monitoring: 11/13/05  4/30/06 O:@
E.FP-ER-004

128 501B-023.03400. Fire Suppressant Distribution: L-10 8/11/06 6/30/06 6/30/06 6/30 v
E.FP-ER-006

129 501B-023.03400. MP- VERIFICATIONS: 5/25/06 1/26/07 \/\ \\)
E.MP

130 501B-023.03400. Materials and Parts: 5/25/06 1/26/07 \/\ \\)
E.MP-ER-001

131 501B-023.03400. Compliance with Requirements: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.MP-ER-001.001

132 501B-023.03400. Analysis and Test Reports - Nominal/Planned L-7 11/11/06  5/25/06 5/25/06 5/25 v
E.MP-ER-001.002 Release of Materials

133 501B-023.03400. Analysis and Drawings - Flammability L-7 11/11/06  5/25/06 5/25/06 5/25 v
E.MP-ER-001.003

134 501B-023.03400. HF- VERIFICATIONS: 4/30/06 1/26/07 v \\)
E.HF

135 501B-023.03400. Handles, Restraints, Tether Points, and Captive L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-001 Parts:

136 501B-023.03400. Strength and Force Requirements: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-002
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137 501B-023.03400. Full Size Range, Volume, and Accessibility L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-003 Accommodation:

138 501B-023.03400. Equipment Mounting: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-004

139 501B-023.03400. Drawers and Hinged Panels: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-005

140 501B-023.03400. Alignment, Align Marks, and Guide Pins: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-006

141 501B-023.03400. Access, Closures, Covers, and Tools: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-008

142 501B-023.03400. Color: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-014

143 501B-023.03400. Controls Spacing Design: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-017

144 501B-023.03400. Accidental Actuation - Protection: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-018

145 501B-023.03400. Toggle Switches: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-020

146 501B-023.03400. Audio Devices (Displays): L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-021

147 501B-023.03400. Electrical Conn. Design (One Hand Op., Ease of L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-022 Disconnect, Self-Locking):

148 501B-023.03400. Electrical Conn. Design - Protection, Shape, and L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-023 Arc Containment:

149 501B-023.03400. Arrangement and Orientation for Connectors: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-024

150 501B-023.03400. Hose/Cable Restraints: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-025

151 501B-023.03400. Built-In Control: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-026

152 501B-023.03400. One-Handed Cleaning Operation: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-027

153 501B-023.03400. Mechanical Energy Devices: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-029

154 501B-023.03400. Other Non-Threaded Fasteners: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-030

155 501B-023.03400. Mounting Bolts and Fasteners: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-031

156 501B-023.03400. Latches: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-032

157 501B-023.03400. Protrusions (Permanent/Temporary) and L-9 9/11/06 9/11/06 9/11/06 9/11 V
E.HF-ER-034 Pathways:Data Certification Providing Drawings

158 501B-023.03400. Sharp Edges/Corners Requirements: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-035

159 501B-023.03400. Restraints and Mobility Aids Interface L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-036 Compatability:
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160 501B-023.03400. Identification Labeling: L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
HF-ER-038
161 501B-023.03400. Human Factors Compliance L-4.5 1/26/07 1/26/07 1/26/07 1/26 v
E.HF-ER-039
162 501B-023.03400. SA- VERIFICATIONS: 8/11/06 8/11/06 8/11 v
E.SA
163 501B-023.03400. Payload Safety Requirements: Compliance Data L-10 8/11/06 8/11/06 8/11/06 8/11 v
E.SA-ER-001 Package Submitted to EI
Group_1: 6. Payload Software Integration 12/8/05 7/19/06 v—v
165 501B-006.03400 ELITE-S2 (13A.1) C&DH DS (P) L-16 2/10/06 4/15/06 4/15/06 4/15 A
(P,A;SS)
166 501B-035.03400 ELITE-S2 (13A.1) C&DH DS (1) L-9 (P,SS,A) 9/10/06 12/8/05 12/8/05 12/8 A
167 501B-061.03400 ELITE-S2 (13A.1) C&DH DS (F) L-6 (P,SS,A) 12/10/06  4/15/06 4/15/06 4/15 A
168 501B-036.03400 ELITE-S2 (13A.1) EXPRESS/WORF Laptop L-9 (SS) 9/10/06 7/19/06 7/19/06 7/19 A
Payload Sofware Application and Displays (I)
169 501B-048.03400 ELITE-S2 (13A.1) EXPRESS/WORF Laptop L-7 (SS) 11/10/06  7/19/06 7/19/06 79 A
Payload Software Application and Displays -
Multiple Applications (F)
170 501B-060.03400 ELITE-S2 (13A.1) EXPRESS/WORF Laptop L-6 (SS) 12/10/06  7/19/06 7/19/06 7/19 A
Payload Software Application and Displays - One
Application (F)
Group_1: 7A. POIF Training 7/23/05 7/25/06 v ‘\)
172 501A-017.03400 ELITE-S2 (13A.1) TST Process CDR to CDR | 6/12/05 5/25/06 5/25/06 5/25 A
+4
173 501A-021.03400 ELITE-S2 (13A.1) P/L Training DS CDR+6 12/10/05  2/23/06 2/23/06 2/23 v
174 505-004.03400 ELITE-S2 (13A.1) P/L Training DS (B/L) 1-12 (P) 1-10  5/9/06 5/9/06 5/9/06 5/9 .
(s,SS,A)
175 501B-013.03400 ELITE-S2 (13A.1) P/L Simulator O/D at JSC 1-13 (P); I-11  4/9/06 7/25/06 7/25/06 7125 A
(Hardware & Software Delivery to JSC Training (s,SS,A)
Facility)
176 501B-024.03400 ELITE-S2 (13A.1) Payload Training Dry Run 1-11 (P); I-9  6/9/06 5/25/06 5/25/06 5/25 A
(PTDR) (s,SS,A)
177 501B-030.03400 ELITE-S2 (13A.1) Start New P/L Training 1-10 (P); I-8  7/10/06 7/23/05 7/23/05 7123 A
(s,SS,A)
Group_1: 7B. POIF Planning 5/25/06 12/15/06 v—gv
179 501B-018.03400 ELITE-S2 (13A.1) P/L Planning DS - Submit for 1-12 3/9/06 5/25/06 5/25/06 5/25 A
Basic
180 505-010.03400 ELITE-S2 (13A.1) P/L Planning DS (B) 1-8.75 6/16/06 6/30/06 6/30/06 6/30 .
181 505-019.03400 ELITE-S2 (13A.1) P/L Planning DS (F) 1-3.5 11/22/06  12/15/06 12/15/06 12/15 O
Source Data: SSP 57057 Revision B Page 8 of 11 Payload Integration Manager: Mickie Nagy 256-544-0851

Template: Subrack Standard

Planning Analyst: Steve Forrest 281-226-4394




S

SETERATONAL

PACE STATION

ELITE S-2 PIM Schedule
Flight 13A.1 - Increment 15

Print date: 9/18/06
Last update: 8/31/06

Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2006 [2007
Date 02 | 03 4 | o1 [ o [ 03 [ o4 | o1 [ 02 [ 03
Group_1: 7C. POIF Procedures, Display & OP Nom 10/5/03 4/12/07 [
183 501A-005A.03400 ELITE-S2 (13A.1) PPD DS:Operations Concept PDR 6/11/04 10/5/03 10/5/03
(Optional)
184 501A-005B.03400 ELITE-S2 (13A.1) PPD DS:Operations Analysis PDR 6/11/04 10/5/03 10/5/03
Flows (Optional)
185 501A-019B.03400 ELITE-S2 (13A.1) PPD DS:Initial Crew Displays CDR+4 12/10/05  3/9/05 3/9/05
(P.A)
186 501A-019A.03400 ELITE-S2 (13A.1) PPD DS:Preliminary P/L Unique CDR+4 12/10/05  3/9/05 3/9/05
OpNom (P.A)
187 501A-022A.03400 ELITE-S2 (13A.1) PPD DS:ECR to Baseline P/L CDR+7 3/12/06 6/9/05 6/9/05 6/9 v
Unique OpNom (P,A)
188 505-001.03400 ELITE-S2 (13A.1) PPD DS:OpNom (B/L) 1-16 (P,A) 1/8/06 1/21/05 1/21/05
I-14 (s,SS)
189 501A-022B.03400 ELITE-S2 (13A.1) PPD DS:Candidate Flight Crew  CDR+7 3/12/06 4/14/06 4/14/06 4/14 v
Displays (P,A)
190 505-002.03400 ELITE-S2 (13A.1) PPD DS:Candidate Flight Crew  I-16 (P,A) 1/8/06 7/19/06 7/19/06 7/19 .
Displays (B/L) 1-14 (s,SS)
191 501B-002A.03400 ELITE-S2 (13A.1) PPD DS:Manual Procedures 1-16 (P,A) 1/7/06 1/7/07 1/7/07 17 A
I-14 (s,SS)
192 501B-064A.03400 ELITE-S2 (13A.1) PPD DS:ECR to Baseline 1-5.5 9/22/06 9/15/06 9/15/06 9/15 zx
Manual Procedures
193 505-020.03400 ELITE-S2 (13A.1) PPD DS:Manual Procedures 1-3.5 11/22/06  12/15/06 12/15/06 12/15 O
(BIL)
194 501B-002B.03400 ELITE-S2 (13A.1) PPD DS:Procedure/Display Files 1-16 (P,A) 1/7/06 5/25/06 5/25/06 5/25 A
List I-14 (s,SS)
195 501B-002C.03400 ELITE-S2 (13A.1) PPD DS:Reference Data 1-16 (P,A) 1/7/06 5/25/06 5/25/06 5/25 A
I-14 (s,SS)
196 501B-002D.03400 ELITE-S2 (13A.1) PPD DS:Validation Plan 1-16 (P,A) 1/7/06 5/25/06 5/25/06 5/25 A
1-14 (s,SS)
197 501B-002E.03400 ELITE-S2 (13A.1) PPD DS:Validation Record 1-16 (P,A) 1/7/06 5/25/06 5/25/06 5/25 A
Report 1-14 (s,SS)
198 501B-002F.03400 ELITE-S2 (13A.1) PPD DS:Log Files 1-16 (P,A) 1/7/06 5/25/06 5/25/06 5/25 A
I-14 (s,SS)
199 501B-002G.03400 ELITE-S2 (13A.1) PPD DS:MPV Links 1-16 (P,A) 1/7/06 5/25/06 5/25/06 5/25 A
I-14 (s,SS)
200 501B-002H.03400 ELITE-S2 (13A.1) PPD DS:Payload Messages 1-16 (P,A) 1/7/06 5/25/06 5/25/06 5/25 A
I-14 (s,SS)
201 501B-022.03400 ELITE-S2 (13A.1) PPD DS:Preliminary Ground L-12 6/12/06 5/25/06 5/25/06 5/25 A
Command Procedures
202 501B-059.03400 ELITE-S2 (13A.1) PPD DS:Final Ground Command L-6 12/10/06  12/10/06 12/10/06 12/10 A
Procedures
203 501B-064B.03400 ELITE-S2 (13A.1) PPD DS:Procedure Hazard 1-5.5 9/22/06 7/19/06 7/19/06 7/19 A
Control List
204 501B-084.03400 ELITE-S2 (13A.1) PPD DS:Payload Automated L-2 (P,s,SS) 4/12/07 4/12/07 4/12/07 4/12 A
Procedures (Timeliner Files)
Source Data: SSP 57057 Revision B Page 9 of 11 Payload Integration Manager: Mickie Nagy 256-544-0851

Template: Subrack Standard

Planning Analyst: Steve Forrest 281-226-4394




@ ELITE S-2 PIM Schedule
SHESIRHON Fllght 13A.1 - Increment 15

Print date: 9/18/06
Last update: 8/31/06

Line No. Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2006 [2007
Date 02 | 03 Q4 | o1 [ o [ 03 [ o4 | o1 [ 0 [ 03
205 501A-020.03400 ELITE-S2 (13A.1) Usability Tests CDR+4 12/10/05  7/18/06 7/18/06 7/18 v
(P.A)
Group_1: 7D. POIF Ground Data Services 5/25/06 9/1/06 O:U
207 501B-014.03400 ELITE-S2 (13A.1) GDS DS 1-13 2/7/06 5/25/06 5/25/06 5/25 A
(P,A;SS)
208 505-007.03400 ELITE-S2 (13A.1) GDS DS (B/L) 1-10 5/9/06 9/1/06 9/1/06 9/1 O
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 5/25/06 6/30/06 O:U
210 501B-092.03400 ELITE-S2 (13A.1) KSC SRDS (P) H/W O/D-6  7/26/06 5/25/06 5/25/06 5/25 A
211 506-013.03400 ELITE-S2 (13A.1) KSC SRDS (B/L) H/W O/D-3  10/26/06  6/30/06 6/30/06 6/30 f
212 501B-016.03400 ELITE-S2 (13A.1) KSC TRDS ISS to P/L OMRS, L-12.5 5/28/06 5/25/06 5/25/06 5/25 A
File 10, Volume 2
Group_1: 8C. KSC On Dock 7/26/06 7/26/06
214 506-102B.03400 ELITE-S2 (13A.1) T/O to KSC SSPF L-3.5(SS) 2/25/07 7/26/06 7/26/06 7126 f
Group_1: 8D. KSC Spacehab Hardware 1/27/07 4/13/07 U:@
216 501B-063A.03400 ELITE-S2 (13A.1) P/L O/D @ SPPF (SH L-45toL-2  1/27/07 1/27/07 1/27/07 1/27 A
Horizontal)
217 501B-063B.03400 ELITE-S2 (13A.1) P/L O/D @ SPPF (SH Vertical) L-2to L-0.75 4/13/07 4/13/07 4/13/07 4/13 A
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